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Meeting Minutes Transmittal

300 Area Project Meeting

Project Managers Meeting

ETB, Okanogan River Room

Richland, Washington

March 6, 1997

1:00 p.m. to 2:00 p.m.

^.----^ ^

The undersigned-indicate by their si,gnatures that these meeting minutes

reflect the actual occurrences of the above dated Unit Managers Meeting.

A-C Date: 42?
Mapl A."Barnard, Project Manager, RL

Date:
Project Manager, Washington StateDepartment of

logy

B.
Date: y ^^yQ

tractor Representative, PNNL '

Purpose: Discuss Permitting Process • _ -

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements -,

Attachment 3 - Attendance List =
Attachment 4 - PNNL WMOC Program

300 Area Project Meeting, PNNL Concurrencce



Attachment 1

300 AREA PROJECT MEETING

ETB, Okanogan River Room

Richland, Washington

March 6, 1997

1:00 p.m. to 2:00 p.m.

Agenda

1. Approval of Past 300 Area Project Managers Meeting Minutes.

(Ecology/DOE-RL/PNNL) (J. McAtee) -

2. Status of Budget Issues (Ecology/DOE-RL/PNNL) (J. Fulton/H. Harris)

3. Schedule Variance and Funding (Ecology/DOE-RL/PNNL) (J. Fulton)

4. Efficiency Issues (Ecology/DOE-RL) (A. Barnard)

5. Status on RLWS System Proposals (Ecology/DOE-RL/PNNL) (A. Barnard/

J. Fulton)

6. Status of 314 Building Issues (Ecology/DOE-RL/PNNL) (M. Burandt)

7. Status of Procedural Closure of 332 Storage Facility (Ecology)

(G. Davis)

8. Low Level Waste Drum Issue (Ecology/DOE-RL/PNNL)

9. Status of Action Items (Ecology/DOE-RL/PNNL) =•

01-09-97:2 A. Barnard (DOE-RL) will provide Ecology a list of

items that will be packaged and shipped.

ACTION: A. Barnard (DOE-RL) -

02-06-97:1 Provide a list to J. Wallace (EcologyL with units of

analysis for the ten year plan.
ACTION: A. Barnard (DOE-RL)

10. General Discussion (Ecology/DOE-RL/PNNL)

• Status of 329 Inspection

11. New Action Items

12. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

• Next Meeting
April 3, 1997
337 Building, Mt. Rainier Room, 3rd Floor North,

Richland, Washington

• Proposed topics may be submitted to J. D. McAtee.



300 AREA PROJECT MEETING

337 Building, Mt. Rainier, 3rd Floor North

Richiand, Washington

March 6, 1997

2:00 p.m. to 3:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

1. Approval of Past Project Managers Meeting Minutes _

The February 6, 1997 300 Area Project Manager Meeting (PMM)

minutes were approved.

2. Status of Budget Issues -

J. Fulton (PNNL) provided an update on the budget issues. The

draft ten-year plan has been submitted to DOE Heq-dquarters. As a

result of that priority setting process, the shortfall in waste

management has improved. There is a 1.1 million=dollar
-
working

gap in FY97, and DOE-RL/PNNL are exploring dif-ferent avenues for

mitigating the shortfall.

DOE-RL and PNNL have agreed to define budget needs to complete

FY97 in the third and early fourth quarters, and then identify

available funds that may be uncosted at the site__level. If no

uncosted funds are available, then the funding profile has 1.1

million dollars of additional funding, which would permit

disposal of any accumulated waste in the first quarter of FY98.

The funding profile is level at 7 million dollars through FY2006.

There are still working gaps in Environmental Cotnpliance-

Technical Support Services, and avenues are being explored to

mitigate the shortfall. -,

The funding transfer for the RLWS replacement tank at 325has

been completed. A joint presentation will be giv_en to the DOE-RL

Waste Management Division, the Tank Waste Rememdiation System

(TWRS) program, and AMT regarding the 204-AR upgrades, the 325

tank replacement, and their respective schedulesfr

J. Fulton (PNNL) stated that a briefing will be provided to

Ecology regarding fundamental design approaches and the schedule

for the RLWS replacement tank at 325. A. Barnard (DOE-RL) noted

that the 325 RLWS system will be handling waste from the-329, 326

and 331 Buildings, but not the 324 Building. °

J. Wallace (Ecology) initiated a discussion regarding th^e

potential impact on funding availability for revising the 325

Part B Permit Application to include the additional tank.



300 AREA PROJECT MEETING

337 Building, Mt. Rainier, 3rd Floor North

Richland, Washington

March 6, 1997

2:00 p.m. to 3:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

H. Tilden (PNNL) indicated that PNNL is revising-the Part B.

S. Jones (PNNL) added that a Notice of Intent (NDI) is being

drafted. J. Wallace responded that the NOI woultl only modify the

Part A Permit Application. H. Tilden explained that the current

waste management plan is to submit the NOI first, since x he level

of detail required in the Part B Permit Application (detailed

design drawings) may not be available by the July 1, 1997,
-submittaldate for the Part B Permit Application. -

J. Fulton (PNNL )stated that PNNL would include the issue of

funding for revision of the Part B Permit Applieation in future

briefings to DOE-RL and the various contractors.= A. Barnard

(DOE-RL) took an action to ensure the issue is addressed.

3. Schedule Variance and Funding

J. Fulton (PNNL) distributed a one-page handout (Attachment 4)

reflecting the schedule variance through February 1997. The

present schedule variance is still a result of PNNL and-DOE-RL

not completing the change control process, not deleting the work

scope that won't be performed in FY97, and laggiTng patrol costs

for the 325 Facility. J. Fulton indicated that PNNL is operating

within budget and with the exception of the $1.1M working gap in

Waste Management should be able to accomplish its 1997 objectives

without funding impacts. A. Barnard (DOE-RL) stated that she

will be following up on the change control, and she will provide

a status at the next PMM.

5. Status on RLWS System Proposals _

A. Barnard (DOE-RL) stated that the 1 million dollars for the

RLWS replacement tank at 325 was transferred to PNNL in February

1997.

6. Status of 314 Building Issues

M. Burandt (PNNL) stated that RL and PNNL receiXed Ecology's

compliance letter regarding the cleanout of the,pit and trench at

the 314 Facility. RL and PNNL's review of the c_omplianc`e letter

has generated questions, and M. Burandt took an action to set up

a meeting with RL, PNNL and Ecology to clarify these issues.

2



300 AREA PROJECT MEETING

337 Building, Mt. Rainier, 3rd Floor North

Richland, Washington

March 6, 1997

2:00 p.m. to 3:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

7. Status of Procedural Closure of 332 Storage Facility -

G. Davis (Ecology) stated that the public comment period will end

March 17, 1997, and that no comments have been received._

8. Low Level Waste Drum Issue

A. Barnard reported that DOE-RL is drafting a response to

Ecology's June 1997 letter regarding the waste drums returned

from CWC to the 324 and 327 Buildings. DOE-RL's_response is due

to be submitted to Ecology March 17, 1997.

A. Barnard (DOE-RL) stated that the majority of the drums have

been visually inspected, and one drum was found to contain lead

(tool pieces). A. Barnard noted the safety concern regarding

compliance with the requirement of 100 percent RTR and visual

inspection of the drums, and DOE-RL is seeking relief from the

100 percent requirement. ,

A. Barnard (DOE-RL) stated that she scheduled an_internal DOE-RL
meeting next week to discuss the matrix issue of-the low-level

disposal waste which was returned from the Central Waste Complex

(CWC) to the 324 and 327 Buildings, due to the presence of

prohibited or suspect items in the drums.

9. Status of Action Items

01-09-07:2 A. Barnard (DOE-RL) will provide Ecology a list of

items that will be packaged and shipped. _

The list will be provided to Ecology by March 17,'1997 as an

attachment to DOE-RL's response to Ecology's June_1996 letter

regarding the low level waste drum issue.

02-06-97:1 Provide a list to J. Wallace (Ecology) with units

of analysis for the ten-year plan.

J. Wallace stated that J. Fulton (PNNL) provided a list. This
action item was closed.

10. General Discussion -

• Status of 329 Inspection

3



300 AREA PROJECT MEETING

337 Building, Mt. Rainier, 3rd Floor North

Richland, Washington

March 6, 1997

2:00 p.m. to 3:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEEENTS

J. Wallace reported that Ecology's letter has been prepared, and

DOE-RL/PNNL should receive the letter in approximately two weeks.

No violations were included in the letter. -

11. New Action Items

03-06-97:1 A meeting will be set up between RL, PNNL=and

Ecology to clarify questions resulting from

Ecology's compliance letter regarding the 314 pit

and trench.
ACTION: M. Burandt (DOE-RL)

03-06-97:2 A Follow up on the funding availability for

revision of the Part B Permit Application-in

future briefings to DOE-RL and the various

contractors will be provided.

ACTION: A. Barnard (DOE-RL)

12. Next Project Managers Meeting

• Next Meeting

The next PMM will be held April 3, 1997, in Richland, Washington.

• Proposed Topics

Proposed topics may be submitted to J.D. McAtee, 372-3605

376-6663 (Fax).
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Attachment 3

300 AREA PROJECT MEETING

Project Managers Meeting

ETB, Okanogan River Room

Richland, Washington

March 6, 1997
1:00 p.m. to 2:00 p.m.

Attendance List

N^ma Oraanization. Phone Number
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Attachment 4

300 AREA PROJECT MEETING

ETB, Okanogan River Room

Richland, Washington

March 6, 1997
1:00 p.m. to 2:00 p.m.

PNNL WMOC Program



PNNL WMOC Program
FY 1997 Performance Summary

Thru February 1997

3/6/97

as of February end 1997: Rev

8400-00-DA / Waste Management

8400-00-DA / Effluent Management

8410-00-]A

8400-00-NA Essential ES&H Drawings

8400-00-UA / WM Operations Compliance PM
8410-00-IA

8400-00-PB S&M Misc Facilities

8400-00-PB / 325 S&M/patrol
8410-00-GA

8400-00-HB EC Technical Support Services

8400-00-IiB / Environmental Compliance Projects

8410-00-EA

8410-0 Conversion of CML

Type SubAcct BCWS BCWP ACWP SV CV

FY'ID Fl^TD F,1'TD F]TD FYTD

OP 17629C 1,656,000 1,479,000 1,457,135 -177,000 21,865

OP 19173A 733,000 593,000 530,337 -140,000 62,663

OP 21275A 171,000 153,100 152,878 -17,900 222

OP 19958B 302,000 272,476 218,483 -29,524 53,993

OP 18698B 53,000 52,001 18,441 -999 33,560

OP 22547A 1,121,000 1,042,000 793,528 -79,000 248,472

OP 26165A 852,000 398,500 409,912 -453,500 -11,412

OP 19177C 388,000 79,900 70,738 -308,100 6,262

OP 15337E 0 0 279 0 -279
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Distribution:

M. A. Barnard RL K8-50
M. E. Burandt RL K8-50

D. B. Crossley PNNL 27-79

B. J. Day PNNL 27-28 =

R. X. Gonzalez RL R3-79

M. F. Jarvis RL K8-50

S. K. Johansen GSSC A4-35

S. L. Jones PNNL P7-28

D. C. Langstaff RL K8-50

E. M. Mattlin RL A5-15

M. W. McCoy PNNL P7-79

J. J. Wallace Ecology B5-18
P. J. Weaver B&W P7-35

H. T. Tilden PNNL P7-79

RCRA Files/JM WHC H6-23

ADMINISTRATIVE RECORD (Two Copies): 300 Area Projects, S-3-4 [Care o£ EDMC,

WHC (H6-08)]

Please send comments on distribution list to J. D. McAtee (P7-79), (509)

372-3605.
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